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CHEMICAL DEMILITARIZATION CONSTRUCTION, DEFENSE 
 

APPROPRIATION LANGUAGE 
 

Fiscal Year 2011 
 

               For expenses, not otherwise provided for, necessary for the construction of 
facilities and infrastructure upgrades to support destruction of the United States 
stockpile of lethal chemical agents and munitions in accordance with the provisions of 
Section 1412 of the National Defense Authorization Act, 1986 (50 U.S.C. 1521), 
$124,971,000 to become available on October 1, 2010 and to remain available until 
September 30, 2015.



 

JUSTIFICATION OF FY 2011 BUDGET ESTIMATE SUBMISSION 
CHEMICAL DEMILITARIZATION CONSTRUCTION, DEFENSE 

 
APPROPRIATION JUSTIFICATION 

                                                                (In Thousands of Dollars) 
 FY 2011 Estimate $124,971 
 FY 2010 Budget $151,541 
 FY 2009 Actual $144,278 
  
 

Part I — Purpose and Scope 
 

This account provides funding for design and construction of full-scale chemical 
disposal facilities and associated projects to upgrade installation support facilities 
and infrastructures required to support the Assembled Chemical Weapons Alternatives 
(ACWA) portion of the Chemical Demilitarization Program. This account was established 
starting in FY 2005 to comply with Section 141 (b) of the FY 2003 National Defense 
Authorization Act. 

 
Part II — Justification of Funds Required 

 
        The funds requested in this budget submission are required to carry out the 
Congressional mandate of Public Law 99-145 and support the commitments of this nation 
under the Chemical Weapons Convention (CWC).  The Chemical Demilitarization Program is 
this nation's response to the mandate of public law and commitments under the CWC.  The 
major milestones anticipated for the ACWA Program during FY 2011 are defined primarily 
for the construction phase as shown in Part III of this document.  
 

This document provides justification for FY 2011 financial requirements in support 
of the ACWA portion of the Chemical Demilitarization Program.  Requirements for this 
Program other than those addressed herein are budgeted in the Chemical Agents and 
Munitions Destruction appropriation. 
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The costs for facilities construction for each chemical disposal plant to be built 
are based on site-specific design criteria and depot infrastructure requirements. These 
requirements include planning, acquisition, construction and other supporting activities 
necessary to construct the destruction facilities. 

 
Part III — Program Descriptions and Milestones 

 
The Assembled Chemical Weapons Alternatives (ACWA) program is a separately managed 

part of the Chemical Demilitarization Program, responsible for implementing alternative 
(non-incineration) technologies for the destruction of the chemical weapons stockpile at 
the Pueblo Chemical Depot in Colorado and the Blue Grass Army Depot in Kentucky. 

 
In 2008, Public Laws 110-116 and 110-181 mandated that the U.S. chemical weapons 

stockpile must be destroyed by the deadline established by the CWC and under no 
circumstances later than December 31, 2017. In response, DoD submitted the May 2009 Semi-
Annual Report to Congress on progress toward destruction of the U.S. stockpile of lethal 
chemical agents and munitions.  In that report, DoD stated its proposed plan to seek 
additional resources to (in part) “accelerate the ACWA program schedule toward completing 
destruction of an additional eight percent of the U.S. stockpile at Pueblo in 2017 and 
the remaining two percent of the U.S. stockpile at Blue Grass in 2021”. 
 
Major Milestones for Assembled Chemical Weapons Alternatives Program are as follows:  
 
Program Inception (Omnibus Consolidated Appropriation Act 
 for FY 1997, Public Law 104-208) 1997 
Criteria Development, Assessment, Demonstration of Alternatives 1997 to 2002 
Received Pueblo Record of Decision and Technology Selection July 2002 
Received Blue Grass Record of Decision and Technology Selection February 2003 
10 USC Sec. 2433 Program Certification January 2007 
Revised Acquisition Program Baseline Approved April 2007 
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Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP): 
Systems Contract Award September 2002 
RCRA RD&D Permit Approval, Stages I and II July 2004 and June 2005 
Trade Studies (Cost Reduction) October 2004 to July 2005 
Intermediate Re-Design Completion February 2006 
Stage 3 Permit Modification Submittal and Approval November 2006 to October 2008 
Stage 1A & 1B Construction, Field Activities October 2005 to October 2007 
Stage 2 Construction, Field Activities Start May 2007 
Final Design, Government Acceptance May 2007 
Stage 3 and Balance of Construction, Field Activities January 2008 to FY 2012 
- Agent Processing Building (APB) steelwork complete December 2008 
- Multipurpose Building construction complete May 2009 
- Enhanced Reconfiguration Building (ERB) steelwork complete September 2009 
- Complete prototype testing, Munitions Washout System (MWS) 4th Qtr FY 2010 
- Complete construction, Control & Support Building 1st Qtr FY 2011 
- Complete construction, Laboratory 2nd Qtr FY 2011 
- Complete construction, APB and ERB 1st Qtr FY 2012 
- Complete construction, Biotreatment Area 2nd Qtr FY 2012   
Systemization, award contract modification 3rd Qtr FY 2010 
Begin preparatory plans to accelerate Chem Demil Program execution FY 2010 – FY 2015 
 
Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP): 
Systems Contract Award June 2003 
RCRA RD&D Permit Application Approval September 2005 
Access Road & Earthwork Construction May 2006 to May 2007 
Final Process and Main Facilities Design, Government Acceptance July 2008 
Design Completion, Government Acceptance 4th Qtr FY 2010 
Main Plant and Balance of Construction, Field Activities March 2008 to FY 2016 
-Placement of Munitions Demilitarization Building (MDB) 
 Horizontal concrete                                       October 2008 to 4th Qtr FY 2010 
-Complete prototype testing, Metal Parts Treater                            November 2009 
-Initiate construction, MDB vertical wall                                   December 2009 
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Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP)(cont): 
-Complete prototype testing, Energetics Batch Hydrolyzer                   2nd Qtr FY 2010 
-Install Agent and Energetic Neutralization Systems  4th Qtr FY 2011 
-Complete Laboratory Building   1st Qtr FY 2012 
 
 
 

 
 

Funded Financial Summary 
(In Thousands of Dollars) 

 
 

The FY 2009, 2010, and 2011 resource levels required to support the following facilities 
are shown below: 
 

Locations/Facilities FY 2009 FY 2010 FY 2011
Facilities Construction Actual Budget Estimate

KY, Blue Grass Army Depot - Defense Access Road 12,000 0 0
KY, Blue Grass Chem Agent-Disposal Pilot Plant 67,218 59,041 59,402
CO, Pueblo Chem Agent-Disposal Pilot Plant 65,060 92,500 65,569
Total Funded 144,278 151,541 124,971
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STATE INSTALLTION  (COMMAND/REGION) NEW/
PROJECT AUTHORIZATION APPROPRIATION CURRENT
NUMBER PROJECT TITLE REQUEST REQUEST MISSION PAGE

Colorado Pueblo Chemical Depot  (AMC/NWRO)

67609 Ammunition Demil Fac, Increment XII 0 65,569 C 9

Subtotal Pueblo Chemical Depot 0 65,569

*TOTAL Chem Demil Construction FOR Colorado 0 65,569

Kentucky Blue Grass Army Depot  (AMC/SERO) 0

67604 Ammunition Demil Fac, Increment XI 0 59,402 C 13

Subtotal Blue Grass Army Depot 0 59,402

*TOTAL Chem Demil Construction FOR Kentucky 0 59,402

** TOTAL INSIDE UNITED STATES FOR Chem Demil Construction 0 124,971

Total Cost of New Mission Projects (0) 124,971
Total Cost of Current Mission Projects (2) 0

Total Cost of other line tiems (0) 0
Total Cost of FY 2011 Chem Demil Construction Projects (2) 124,971

INSIDE THE UNITED STATES

DEPARTMENT OF THE ARMY
FISCAL YEAR 2011

MILITARY CONSTRUCTION
(DOLLARS IN THOUSANDS)
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